

Handed in by:	Fr. Prasad Kalaparthu, SDB	Date:	11.04.2023
---------------	----------------------------	-------	------------

PROJECT PROGRESS Report Cover Page (1 Page)

1 Project Title:	Child Friendly Guwahati [CFG]		
2 Project Number:	21-32-DB-ING-CFG		
3 Project Holder:	Salesian Province Guwahati and Snehalaya		
4 Implementing Agencies (if not the PH):	Snehalaya		
5 Main Contact Person and details:	Fr. Prasad Kalaparthu, sdb Financial Administrator and Project Secretary 9492267903		
6 Reporting period:	01.04.2022-31.03.2023	8 Project Started	01.04.2022
7 Grant received:		9 Project supposed to end:	May, 2025

Cost Plan:					
S.No.	Details	1 st Year	2 nd Year	3 rd Year	Total
Date:					
Grant utilized so far:					
Balance Grant available:					

1. EXECUTIVE SUMMARY:

Should include very brief information about who is the target group in which geographic area, what is the problem statement, the project approach and what was the progress during the reporting period.

Target Group: Never-enrolled, and drop-out children. Children who have already been mainstreamed in schools, children in CFG Community who are below 6 years age.

Geographical area- Guwahati region

Problems encountered

Problems encountered are as follows:-

- community people hesitate to share the information as they are scared that their identity might leak out, some community members try to leak out the information of CFG intervention beforehand so that the accused escape the charges
- Substance abuse users are more prominent in few communities like Bhaskar Nagar, Gandhibasti, Basistha, Solapara, Narengi, Goshala, Bhootnath etc.
- Some area has organized gang that monitors all the drug peddling, which makes it difficult for CFG team to intervene
- Child marriage and child labour issues are still there in some of the communities.

Child Friendly Guwahati is planning to do a campaign in all 36 working areas. Till now substance abuse was only been attended in sketchy manner. Awareness campaign with District Legal Services Authorities (DLSA) was conducted at Jalukbari area, We are seeking collaboration of our partners including CAN to launch activity in this area of substance abuse. The whole approach

Project Progress report for Childaid Network

will need trained manpower for effective intervention. Child Labour and Child marriage cases are being dealt with but eradication of these social evils is the ultimate goal. CFG rescue team along with District Task Force are working in collaboration.

- Bhaskar Nagar and Bamunimaidam are two of our largest slums. Tuition classes in these areas are getting affected for last 4 months because of the Arabic classes conducted by the mosque Imams around the same time that our tuition classes are conducted. The matter is pertaining to a particular religion and must be dealt with lots of care and sensitivity.

*The classes mentioned here are religious in nature and they donot refer to the academic syllabus followed in schools.

CFG tried negotiating but has not been successful. School Management Committees were informed and they took up the matter too but the issue persists.

- During home visit most of the time in the community fathers of the family were not found and some of the family people were showing lack of interest. Some families could not be visited due to distance and constant shifting of rented room.
- In some of our Centres in Cluster, the student are still found to be irregular in tuitions due to distance and Schools that gets over very late and unable to reach for tuition on time.

Social educators give extra attention to the irregular children whenever they come for tuition. During school visits remarks regarding their performsnces in schools are taken from the teachers. Before exams or if these children find difficulty in specific subjects, social educators visit their community to help them with their studies.

- Some places lack basic municipality services like water, sanitation, proper drainage system making it difficult for the families to concentrate in education of their children.

We haven't ventured in this direction. The Child Protection Officer of CFG is meeting Ward Councillors of Guwahati Municipal Corporation for the purpose of upgrading Center Management Committees to Child Protection Committees (as laid down in MISSION VATSALYA Under Ministry of Women and Child Development).

*Noted

- Sudden shifting of places by children and parent are common at few communities.

Progress during the Project period:

- Structured Spaces for conducting Tuition classes could be found in the communities and nearby Government Schools. Currently, out of 36 we have 3 rented spaces. 18 schools and 1 college are providing tuition spaces.

	CENTERS	Tuition Spaces
1	Bhootnath	Santipur LP School
2	Boragaon	Community provided place
3	Fancy Bazar	Community space
4	Jalukbari	Padumbori LP School
5	Milonpara	Place provided by community
6	Machkhowa	Club (Rented)
7	Kalapani	kalapani LP School

Project Progress report for Childaid Network

	Pachim Boragaon	Community space (Only follow up of children, no tuition were conducted in Pachim Boragaon)
8	Gandhibasti	Mangalchandi school
9	Birubari	Arya College
10	Sarabbhati	Arya College
11	Ulubari	Harijan Telugu School (Rented)
12	Solapara	Community space
13	Ganeshpara	Ganeshpara LPS
14	Barshapara	Dhirenpara LPS
15	Dhirenpara	Dhirenpara Snehalaya (searching for another location)
16	Gorchuk	Katahbari ME School & Nizorapar LP School
17	Pamohi	Moinakhorong MV School
18	Sijubari	Center in the Club Non-rented
19	Basistha	Room(Temporary)
20	Katahbari	Katahbari LPS
21	Notboma Dakhingaon	Hemanta Baruah Bidyapeeth
22	Janakpur	
23	Bamunimaidam	Rented Space (In talks with New guwahati adarsha sishu Vidyalaya)
24	Borbari	Room in Community (non Rented)
25	Mothgharia	Bapuji LP School & 2 No. Mathgharia LP School
26	Panjabari	Center (Non-rented)
27	Satgaon Ambari	Satgaon LP School & Satgaon Ambari Community
28	Satgaon Noapara	Community
29	Narengi	Community
30	Kamakhya	Golapchand school
31	St. Mary's	St. Mary's School
32	Goshala	Community room
33	Christianbasti	Harijan Sishu Vidyalaya
34	GMC	Community space
35	Holy Child	Bhaskar Biddyapith High School
36	Adabari	Community space

- 95 senior students are engaged in peer teaching for class 1-5 in 30 CFG Centres.

*No trainings were provided to these children. This is a voluntary activity. Senior students teach junior children. It is an exercise where junior students benefit from the senior students and senior students also get their concepts clear.

Social educators constantly monitor their teaching and the students only cover subject in which they are good at.

Project Progress report for Childaid Network

- Children of 19 CFG centres have Library Kits and TLM Kit facilities from Government schools giving them access to better reading environment and 17 Centers have Library Kits and TLM Kits prepared by Social Educators and Cluster Coordinators.
- 69 children below 6 years of age were admitted in Anganwadi centers from April 2022-March 2023. This was an initiative started in April 2022. During CMC meetings discussion was done to hand over the responsibility to the community members eventually.
- Anganwadi workers of GMC, Christianbasti, Birubari, Sarabbhati, Basistha, Pamohi etc actively mobilized community to make them aware of right to education.
- ASHA Karmi (Health workers) of GMC, Birubari, Sarabbhati, Pamohi, Sijubari, Basistha, Gorchuk, Narengi, Machkhowa, Dhirenpara, Panjabari, Satgaon Noapara, Mathgharia etc. Effectively spread awareness on health and hygiene especially on menstrual hygiene among the girls and women of these communities.
- Visits were done to Ward Councillors, GMC Mayor for the purpose of formation of Child Protection Committee; DCPU, ADC, CWC were visited to discuss child rights violation cases. Inclusion of CFG Rescue Team in the recognized list of District Task Force has been initiated.
- Block Elementary Education officer and District Program officer Special Training were met for seeking permission in schools to held tuition classes in the school.
- Visited Inspector of schools

As a result of the meetings with all the officials (Ward Councillors, GMC Mayor, District Child Protection Unit, Additional District Commissioner (Kamrup Metro), Child Welfare Committee), we received their support towards formation of Child Protection. Accordingly, the first CPC was formed in Bhaskar nagar area in April, 2023 and this process will be continue till targeted CPCs are formed. District Child Protection Unit organized a training program for promotion and protection of child rights in Child Care Institutions in Kamrup (Metro) in collaboration with Child Friendly Guwahati. Rescue of children in need of care and protection have been done in collaboration with District Task Force headed by the ADC (Kamrup Metro).

Inspector of Schools of Kamrup Metro, Block Elementary Education officer and District Program officer Special Training were met to get permission for the purpose of availability of rooms in nearby schools. We have received positive results. There are 2-3 schools expressing unwillingness to allow tuition space after school hours even after receiving permission letters from the higher authorities, We are pursuing those schools .

*The meetings have been documented properly.

- Successfully conducted life skill sessions for adolescent children of 36 CFG areas. 5 sessions were conducted in Government schools by CFG Social educators and Cluster Coordinators where all children studying in the schools were present . It was also an attempt at inclusivity. The Cluster coordinators and select social educators received two days session on Life skill Training from resource person Mr. Sonal Roshan, Program Coordinator- Youth involved social initiatives.
- 3 Day summer camp emphasizing on fun ways of improving numeracy and literary capabilities among children from class 3-5 in all 36 centers were held. The places for the camps could be generated in the premises of Government schools as well as in a college.
- College volunteers could be mobilized in 3 clusters for summer camp.

Project Progress report for Childaid Network

- 35 cases of child rights violation were reported from 19 CFG Centers in last 6 months which were subsequently intervened by the CFG Rescue wing.
- 13 child rescue operations have been conducted by CFG (Rescue wing) in collaboration with District Task Force (From Oct2022-February 2023)
- 51 children have been rescued in collaboration with District Task Force and rehabilitated after producing them before CWC. After child rescue operations, following steps have been maintained:
 1. Medical examination (For cases of sexual abuse or physical harm)
 2. Investigation and collection of evidence
 3. Presenting the child before the Child Welfare Committee(CWC)
 4. Temporary shelter of rescued children
 5. Assessment and verification of the child's background on the basis of the information received
 6. Restoration of rescued children to their parents or in children's home (depending upon the circumstances)

2. Adatabase/MIS is made for tracking of numbers and status of the beneficiaries.

BACKGROUND INFORMATION

1.1. Internal Changes

Brief information on internal changes (within the organisation): any change in the staff / and their roles & responsibilities, administrative changes in the organisation, decision making system/structures during reporting period, if any.

CFG Clusters were restructured in February, 2023. We have rearranged the centers constituting the Clusters. Certain factors like no of children, nearness of centers were kept in the loop when clubbing them into Clusters. We are attaching the new Cluster list as annexure.

- No. of social educators-27
- Accountant- 1
- Driver- 1
- Support staff-1

*The number of people in these positions were reduced to accommodate with the budget approved. These positions are supported by CAN

1.2. External Changes

Brief information on external changes (within the project area): any change or new development (in terms of political, economical, environmental etc.) in the context of the project area during the reporting period, change of project villages etc, if any.

None that we have noticed

Involvement of other stakeholders

Brief note on involvement of other stakeholders in the project implementation (government departments and their support services, financial institutions, CBOs, project beneficiaries etc.).

Project Progress report for Childaid Network

- Government schools and private schools are providing space free of cost for conducting tuition classes as well as for conducting awareness meetings during this period (April 2022-March 2023)
- Schools and colleges also provided space for conducting summer camps for CFG children studying in class 3-5.
- Government school teachers helped in taking sessions during the summer camp.
- College volunteers help by taking tuition classes and they helped during summer camps.
- Senior children engaged in Peer Teaching to help junior students.
- Club and Individuals providing space for tuition classes.
- NGOs like Helping Hands, JCI Guwahati Path Finders extended their support to some needy families in CFG communities by providing them with some basic household items, food item etc. They also distributed sanitary pads among adolescent girls of CFG.
- Round Table India and Leo Club Guwahati extended their extensive support by a. organizing a summer camp for 68 class 10 students of CFG. They also provided lunch support during three day summer camp held for children of class 3-5.
- CMC members initiated awareness programs in all 36 areas.
- Leaders of local clubs helped in conducting awareness programs
- Gaonburhas of GMC, Christianbasti, Dhirenpara, and Ganeshpara etc. extended support in conducting awareness programs. They are helping out in the process of upgrading CMCs to CPCs.
- Second officers of local Police Stations in GMC, Christianbasti, Dhirenpara, and Ganeshpara extended support in conducting awareness programs.
- Asha Karmi and Anganwadi workers have helped in spreading awareness regarding children and maternal health and also on education.
- The Mayor of Guwahati, DCPU, ADC, CWC, Ward Councillors of few CFG areas [Ulubari, Sijubari, Panjabari], Leaders of different unions have extended support for safeguarding the rights of children by taking interest in CFG work.

We received their support towards formation of Child Protection Committees. District Child Protection Unit, Child Welfare Committee collaboratively work with us for rescue and restoration of children in need of care and protection.

Ward Councillors of these areas (mentioned here) took the initiative to collaboratively organize Awareness events with CFG regarding protection and promotion of child friendly environment in their areas.

- BBA, UTSAH, Child Line collaborated for rescue purpose of children in need of care and protection.

*We are getting support from Schools (Government and Private) as they are providing us with spaces inside school for conducting tuition classes to CFG children.

College volunteers are assisting in conducting tuition classes (though the number of volunteers is not totally dependable)

Project Progress report for Childaid Network

As we attempt to upgrade the Center Management Committees to Child Protection Committees, the community members have shown interest for fully supporting us as they need to act in key responsibilities. The government bodies are involved as CFG Rescue wing is operating to handle cases of child labour, child marriage etc. The Additional District Commissioner (ADC) is the main person for inclusion of CFG in the District Task Force. We are receiving support in this regard.

The key responsibilities include prevention of child rights violation issues, exploitation, abuses in the community . The community members were not only present in awareness Campaigns but they conducted awareness campaigns. As a part of the process of upgrading Center Management Committees to Child Protection Committees, they discussed issues related to their communities with the concerned officials and also learnt the reporting processes.

Objective 1: ...				
Mainstreaming out of school children into schools in the Project area				
Sl.No.	1. Indicator:	Baseline:	Target:	Result as of date:
1.1	300 new out of school / never enrolled children will be identified from the target 27 slums through slum visits	0	300 new out of school / never enrolled children	<p>Cluster 1- 22 Cluster 2- 24 Cluster 3- 39 Cluster 4- 66 Cluster 5-65</p> <p>300 is the target We identified 252 children.</p> <p>216 children (above 6 years age) + 36 (below 6 years age)= 252.</p> <p>216 is the identified no of children above 6 years age. We could enrol 210 out of 216 (6 years and above) Moreover we enrolled 36 children below age 6 into Anganwadis. We have not added 36 to the 216 number.</p> <p>210+36=246 is our total enrolled children. 246 include children above 6 and below 6 years age. These 246 were enrolled during April-Sept 2022. They are pursuing education. Parents (especially mothers)are supportive of educating their children but financial condition and also some deeply rooted beliefs among them surface as problems.</p> <p>October 2022- March 2023: Cluster 1:40 Cluster 2: 63</p>

Project Progress report for Childaid Network

				<p>Cluster 3: 108 Cluster 4: 76 Cluster 5: 138</p> <p>425 children have been identified</p>
<p>During April- September, 2022 we identified 252 (216 children above 6 years age and 36 children below 6 years age). 425 more children have been identified from October to March, 2023. Thus 677 (252+425) children were found during survey and slum visits from April 2022- March 2023.</p> <p>The no of children identified during October 2022-March 2023 is definitely higher as we are conducting systematic socioeconomic surveys in all 36 CFG working areas. The no of children identified is more as the academic year begins in April.</p>				
1.2	200 children enrolled into schools above 6 years and another 100 below 6 at the Anganwadi		200 & 100 children enrolled into schools	<p><u>April-September 2022</u></p> <p><u>Below 6 years Above 6 years</u></p> <p>Cluster 1- 15 Cluster 1- 22 Cluster 2- 6 Cluster 2- 18 Cluster 3- 3 Cluster 3- 39 Cluster 4- 7 Cluster 4- 66 Cluster 5- 5 Cluster 5- 65</p> <p>Total: 36 Total: 210</p> <p><u>October 2022-March 2023</u></p> <p><u>Below 6 years Above 6 years</u></p> <p>Cluster 1- 3 Cluster 1- 4 Cluster 2- 3 Cluster 2- 5 Cluster 3- 12 Cluster 3- 0 Cluster 4- 12 Cluster 4- 21 Cluster 5- 3 Cluster 5- 0</p> <p>Total: 33 Total: 30</p>
<p>Note to 1.2: 240 (210+30) children above 6 years were enrolled into schools from April 2022-March 2023. 69(36+ 33) children below age 6 were enrolled into Anganwadi Centers from April 2022-March 2023.</p> <p>These children (240) were enrolled from April 2022- March 2023.</p> <p>We gave the break-up from April-September 2022 as 246 (210 above 6 years and 36 in Anganwadis)</p> <p>Again Oct 2022-March 2023, 63 more (new) children were admitted. (30 above 6 years and 33 in Anganwadis)</p> <p>246+63=309 (Including children above 6 years of age and below 6 years age)</p> <p>240 children (6 years and above)+ 63 children (below 6 years)= Total 309 were newly enrolled in April 2022 to March 2023.</p>				
1.3	100 children below the age of 6 will be counselled for enrolment into the Anganwadi Centre		100 children below the age of 6 at Anganwadi Centre	<p>April- Sept 2022 36</p> <p><u>Oct 2022-March 2023</u></p> <p>Below 6 years Cluster 1-3 Cluster 2- 3</p>

Project Progress report for Childaid Network

				<p>Cluster 3-28 Cluster 4- 16 Cluster 5- 3 Total: 53</p> <p>36(April- Sept 2022) + 53 (Oct 2022- March 2023)=89 children below 6 years were counseled from April 2022-March 2023.</p>
--	--	--	--	---

Note to1.3: These numbers (89 in Total) refer to children below 6 years of age found through survey who were then counseled for enrollment into nearby Anganwadi centers.

Mothers mostly depend on the Anganwadi staff to enroll their children in the centers. Social educators help in identifying children from community below 6 years. Parents are counseled by social educators and then they are referred to anganwadi centers. The CMC members are engaged to assist the females of the community for admitting their children to Anganwadis. We took up admitting the children below 6 years into Anganwadis since May- June,2022. Completely handing over the task to the community will take some time.

Out of 89 counseled for enrollment (below 6 years of age), 69 were admitted to Anganwadi centers during the period (April 2022- March 2023). Not all children counseled for admission could be admitted because a. nonavailability of Anganwadis nearby We haven't worked in this area.

b. uninterested parents c. Migration of some families within the period d. Parents willing to enroll the children directly in class 1 at 6 years of age

1.4	200 children below the age of 14 will be counselled for enrolment into the Government Schools.		200 children below the age of 14 will be counselled.	<p><u>April-September 2022</u></p> <p><u>Above 6 years to below 14 years</u> Cluster 1- 22 Cluster 2- 18 Cluster 3- 39 Cluster 4- 66 Cluster 5- 65 Total: 210</p> <p><u>October 2022-March 2023</u></p> <p>Cluster 1- 4 Cluster 2- 5 Cluster 3- 66 Cluster 4- 24 Cluster 5-0 Total: 99</p> <p>309 were counseled above 6 years of age</p>
-----	--	--	--	--

Note to1.4: 210+99= 309 children (above 6 years) were counselled during April 2022- March 2023. Some among the 99 children counselled during Oct 2022-March 2023 will possibly be admitted in April 2023.

Observation for minimum 15 days by Social Educators and then mainstreaming to Government Schools. Students are identified by the educators during survey; initially they check whether the students are constant at particular place, after that social educators and Cluster Coordinators provide counselling session to the parents. During counselling, parents and elders in the family are explained the importance of education and regarding right to education. Family background and financial status are also checked (although we don't provide any support for betterment of their economic condition). Children are enrolled to the nearest govt schools. New academic session begins in April.

1.5	1,799 number of children school attendance will be monitored by Cluster Coordinator / CMC	1799 This was the number till	1,799 number of children school attendance will be	1,368 number of children (from Class 1 to 5) school attendance are monitored by Social Educators and
-----	---	-------------------------------	--	--

Project Progress report for Childaid Network

	<p>Members. In addition to this, the newly enrolled children out of 200 who are enrolled in Class 1 to 5</p>	<p>March 2022</p>	<p>monitored by Cluster Coordinator / CMC Members.</p>	<p>Cluster Coordinator. *CFG now works in 36 areas instead of previous 44 reporting areas (till June, 2022). Therefore the number is 1338 (from class 1-5) till Sept 2022</p> <p>173 newly enrolled (during April-Sept 2022) children in Class 1 to 5 are also monitored.</p> <p>173 is the newly enrolled children from class 1-5 (out of total 210 enrolled) during April-Sept 2022 30 more were admotted from Oct 2022-March 2023 (class 1-5)</p> <p>Thus the total children monitored (Class 1-5)= 1368</p> <p>1338+30=1368 1368 is the no of children from class 1-5 covered by CFG</p>
--	--	-------------------	--	--

Note 1.5:... 1. School visits and home visits are being conducted for minimum 1 day per school per week to check for regularity.

<p>1.6</p>	<p>938 number of children from class 6 and above will be followed up. In addition to this, the newly enrolled children out of 200 who are enrolled in Class 6 and above.</p>	<p>938</p>	<p>938 Class 6 & Above. Newly enrolled children out of 200 who are enrolled in Class 6 and above.</p>	<p><u>April-September, 2022</u> 1,090 children from class 6 and above are being followed up. 37 newly enrolled (included in 1090) in class 6 and above are being followed up in schools</p> <p><u>October 2022-March 2023</u> 1068 children in class 6 and above are followed up in schools. There are no new admissions in the duration of Oct 2022-March 2023 in class 6 and above.</p>
------------	--	------------	---	---

Note 1.6:.... 22 children from class 6 and above have transferred or have dropped out.

1368 children are in Class 1-5

1068 children are in Class 6 & above

2436 is the total no of children covered by CFG.

The 22 children refers to the transfer/dropout happening during October 2022-March 2023.

April 2022-September 2022, 6 & above, there were 1090 children but now in March 2023, Class 6 & above have 1068 children. Thus 22 children (class 5 & above took transfer or dropped out during October 2022-March 2023

From Jalukbari center 2 children transferred to Barpeta and Nalbari respectively.
 From Bhootnath center 6 children have transferred to Bihar
 From Ganeshpara center 7 children dropped out (overage and untraceable)
 From Barsapara center 2 children dropped out due to financial issues in the families
 From Dhirenpara center 2 children dropped out (migrated to villages)
 From Christianbasti center 1 child dropped out (case of child marriage was registered)
 From Bamunimaidam center 2 names were entered twice

Children studying in class 6 and above are followed up during school visits. Children Parliament and Center Management Committee members inform us regarding irregularity or absence of children from schools and from communities.

1.7	Home visits to be done by the Social Educator four days a week to homes of children who are having low attendance.		Four days a week to homes of children who are having low attendance.	Home visits are done 3-4 days a week (since January 2023) as we are doing socioeconomic survey in all our working areas to make a database on all children living in the area.
-----	--	--	--	--

Note 1.7:....Home visits were done 4 days a week during April-Sept 2022.
 It was reduced to 2 days a week during October- December 2022
 Since January 2023, home visits are done 3-4 days a week as we are conducting socioeconomic surveys in all 36 areas.
 Children Parliaments have Information Ministers in all 36 centers who pass information regarding children who are absent for a longer duration or those who remain absent frequently.
 We are conducting socioeconomic survey in all 36 areas to have a database on children and families living in the area (The Survey includes children requiring CFG intervention as well as those not covered by CFG)

An average of 5-8 households are visited by Social Educators along with Cluster Coordinators 4 days a week.
 CFG understands the importance of community involvement in case of sending children to schools. We are conducting socio-economic surveys and this is our attempt towards handing c

2. PROJECT MATRIX

2.1. Progress to reach Objectives/Outcomes and key indicators

Complete a table like the following (just an exampleYellow) with the latest progress for each objective and the key indicators.

Objective 2: ... Improvement of learning outcome of mainstreamed children on foundational numeracy and literary				
S.No.	Indicator:	Baseline:	Target:	Result as of date:
2.1	27 tution centres would have 2/3 hour classes for 1,799. In addition to this, the newly enrolled children out of 200 who are enrolled in Class 1 to 5, covering Foundational literacy and numeracy. *It is 36 (27 aided by Child Aid Network and 9 aided by Ajim		27 tution centres would have 2/3 hour classes for 1799.	Cluster 1- 199 Cluster 2- 191 Cluster 3- 180 Cluster 4- 244 Cluster 5- 195 Total 1009

Project Progress report for Childaid Network

	Premzi Foundation)			
<p>Note to 2.1: 35 CFG Centers have tuition classes Monday- Friday for 3 hours everyday. We have 36 Social Educators (9 funded by Azim Premji Philanthropic Initiative)</p> <p>1009 children are benefited. 359 children are not attending tuition classes because:</p> <ol style="list-style-type: none"> They have somebody at home or near their home to help them with studies Some children don't want to attend tuition after spending most of their time in school. The distance between their homes and tuition centers make it difficult for them to attend tuition They go to attend Arabic classes in the evening (religious classes taking place in mosques) Seasonal irregularity in some areas due to seasonal flood (but generally they attend tuition) 				
2.2	3,000 children provided with a stationeries (copy, pencil, pen, eraser, crayons, geometry-box, pencil-box, scale) once every 6 months		2448 children provided with a stationeries	<p>Could not be provided during April- Sept 2022</p> <p>Oct2022-March 2023</p> <p>Total children</p> <p>458</p> <p>417</p> <p>473</p> <p>480</p> <p>608</p> <p>Total: 2436</p>
<p>Note to 2.2: ... Stationery items were provided to all children from class 1-10. i.e. 2436 no, including those appearing in Class 10 Final Exams and Class 12 Final Exams.</p>				
2.3	27 center will have 1 TLM kit and Library Kit for supporting FL&N.		<p>36 center will have 1 TLM kit and Library Kit for supporting FL&N.</p> <p>*During this period, we didn't provide TLM Kits. TLMs were used in schools and children were benefitted.</p>	<p>April-September 2022</p> <p>36 centres have 1 TLM kit</p> <p>Cluster 1: Library kit donated by World Vision at Kalapani centre</p> <p>Cluster 2: Gandhibasti and, Barsapara are using School Library facilities. The rest of the centres carry their own books and conduct library session on specific days.</p> <p>Cluster 3:Sijubari has fully functional Library and Madhavpur has makeshift library.The rest of the centres carry their own books and conduct library session on specific days.</p> <p>Cluster 4: Narengi, Mothghoria, Satgaon Ambari are using School Library facilities</p> <p>Cluster 5:Christianbasti, Notboma & Janakpur, Kamakhya and St.Mary's are using School Library facilities.</p> <p>Oct2022-March 2023:</p>

				Centers using TLMs Provided by Schools and School Library Facility	List of TLM	Centers using TLMs from CFG Office or created by Social Educators and library sessions done on specific days	
				Pamohi	Various Chart - Number , Alphabet , Opposite words , Assamese and English months and weeks names , music instruments Weight measuring tools Various sports items - Carrom , Badminton , Cricket ball and bat , Football Maths table Counting sticks , dummy coins and notes , geometry solids abacus Books on various subjects	Sijubari	
				Kotahbari		Basistha Madhavpur	
				Notboma & Dakhingaon		Borbari	
				Janakpur		Fancy Bazar	
				Ulubari		Bhootnath	
				Jalukbari		Machkhowa	
				Gandhibasti		Solapara	
				Christianbasti		Birubari	
				GMC		Sarabbhati	
				Barsapara		Goshala	
				Dhirenpara		Maligaon	
				Ganeshpara		Boragaon	
				Kalapani		Milanpara	
				Kamakhya		Pachim Boragaon	
				Adabari		Panjabari	
				Mathgharia		Bamunimaidam	
				Holy Child	Narengi		
				Satgaon Ambari	Satgaon Noapara		

Project Progress report for Childaid Network

				Globes	
<p>Note to 2.3: ... Use of TLMs help in clarifying subject matter as well as in sustaining interest of the children. Preparation of low cost no cost TLMs with collaborative effort from children gives them sense of ownership as well as results in development of skills.</p> <p>The social educators have handmade TLM , they store these TLM in nearby community homes and use when them when required. Other centers have access to TLM from their respective schools, the place where tuition classes are taken.</p> <p>Library facility is of utmost importance for children for developing reading habit as well as for enhancement of their vocabulary. Carrying their own books and conducting library classes give the children necessary benefit of reading books. Schools have various TLMs and also library facilities. CFG children in various areas are availing the benefit from schools.</p>					
2.4	3 sets of text sheets and worksheets are adopted and redesigned for ASER test for students of class 3 to 5		3 sets of text sheets and worksheets are adopted and redesigned for ASER test for students of class 3 to 5	3 sets of text sheets for Reading, Writing and Maths worksheets were adopted and redesigned for ASER test for students of class 3 to 5. Tests were carried out .	
<p>Note on 2.4 - ASER test was conducted once in the year April 2022-March 2023.</p>					
2.5	1,271 students will be covered under the ASER test twice in a year . In addition to this, the newly enrolled children out of 200, from 3 to 5.		ASER test twice in a year	Cluster 1- 107 Cluster 2- 154 Cluster 3-122[14 newly enrolled] Cluster 4- 183 [26 newly enrolled] Cluster 5- 15 [31 newly enrolled] *723total 71 newly enrol	
<p>Note on 2.5 –723 children from class 3-5 appeared in ASER Test.</p>					
2.6	Slow learners list will be made in each of the 36 centres, from class 3 to 5, depending upon their performance in ASER.		Special Plan for slow learners	174	
<p>Note on 2.6 – 174 children from 5 Clusters were listed out for performing below the expected learning outcome as per their class.</p> <p>*Special Plan for below performers refers to the 1 month of extra emphasis put on these children during the tuition classes. Extra text-sheets and worksheets were prepared by the Cluster Coordinators and Social educators for preparing the children for reading, writing and mathematics.</p> <p>We don't have structured plans as such for conducting the ASER and subsequent Re-ASER Tests. These are done by the Social Educators with support from the Coordinators. We get the Text sheets and Worksheets from PRATHAM website and adapt them as per feasibility of the class for which they are being used.</p>					
2.7	Identified number of slow learners would repeat ASER test after 1 month of the 1st ASER Test, to check on the		Repeat ASER test for slow learners	Conducted after 1 month of the first ASER Test	

Project Progress report for Childaid Network

	progress.			
<p>Note on 2.7 – The repeat ASER was conducted for 174 children who were listed out for performing below their class-wise learning outcome.</p>				
2.8	<p>1,271 students Mark sheets from the school will be tabulated against the ASER score and analyzed. 527 (of class 1 and 2) students mark sheet will be documented. In addition to this, the newly enrolled children out of 200</p>		<p>Comparison of Mark sheet with ASER test</p>	<p>Tabulation will be done after the Annual examination mark sheets are collected. By June end the tabulation will be completed</p>
<p>Note on 2.8 – Half yearly marks were verbally given away to the students. Some schools wrote the marks in pieces of paper and gave away to the children. Half yearly mark sheets were not shared by schools in proper mark sheet format. Annual mark sheet collection is on the the process. Once the mark sheets are received, marks will be tabulated.</p>				
2.9	<p>Each of the 27 centers will identify atleast 1-2 Peer Educators from the local area to support the centre *CFG is working in 36 areas</p>		<p>Peer teaching in centers *Noted the suggestion of providing training to peer teachers</p>	<p><u>CLUSTER 1:</u> Fancy Bazar - 1 Machkhowa- 7 Bhutnath - 2 Ulubari - 3 Solapara - 3 Gandhi Basti - 4 Jalukbari- 1 Total = 21</p> <p><u>CLUSTER 2:</u> Milanpara- 2 Kalapani- 2 Boragaon-2 Kamakhya-1 Total: 7</p> <p><u>CLUSTER 3:</u> Christanbasti- 2 G.M.C - 2 Birubari & Sarabhati - 2 Dhirenpara - 3 Barsapara - 3 Total - 12</p> <p><u>CLUSTER 4:</u> Garchuk - 4 Kothbari - 2 Pamohi -1 Madhabpur-4 Sijubari - 6 Borbari -2 Total - 19</p> <p><u>Cluster 5:</u> Holy Child - 3 Bamunimaidan - 5 Satgaon Ambari - 6 Satgaon Noapara - 4 Panjabari - 4 Mathghuria - 6 Narengi - 8 Total = 36</p> <p>Total Peer Teachers:95</p>

Note on 2.9 – 95 children acted as Peer Teachers during April 2022- March 2023.

We are not providing any training to the Peer teachers. Usually this is a voluntary work taken up by children who are at least 2 grades senior to the ones they are teaching.

The peer teachers take up subjects in which they are confident enough and are performing well in their grade.

2.10	5 Camps will be organised during summer vacation one in each cluster (with technical support from Pratham, and any other organisations working in similar field.)		Summer camp	3-Day Summer Camp (Emphasizing on teaching math and reading through fun way) was organized for all 5 Clusters for children studying in class 3-5.
------	---	--	-------------	---

Note on 2.10: For April-September 2022:

- Child Friendly Guwahati in collaboration with Lions Club of Guwahati ICON successfully organized a day long Summer Camp for the CFG mainstreamed children studying in class 10. A total of 68 children from all 5 Clusters participated in the day-long programme.
- Satgaon Ambari, Satgaon Noapara and Panjabari organized Summer Camp for 75 children from Class 3 to 5 at Satgaon High School. The day long programme consisted of yoga, drawing competition, speech competition, fun-learning activities, and cultural program. Breakfast and lunch were provided to all the children.
- Summer camp fest at Auxilium house, Christian basti by 3 centres i.e Holy Child, GMC & Christian basti.Total participants – 80. The day-long programme had the children doing art & craft followed by exhibition and colourful cultural programme.

October 2022- March 2023

For CLUSTER 1, Yoga, numeracy session, literary sessions, fun games and sports were conducted by Resource Persons including Principal of schools, Social Activist of the area along with CFG Social educators and coordinator.

For CLUSTER 2, 3 -Day Summer camp was conducted at Don Bosco Technical in collaboration with West Guwahati College of education. 20 B.Ed students from West Guwahati College of Education were facilitating the camp with support from their professors. Various activities on story telling, number identification, word identification, shape identification etc with focus on foundational literacy and numeracy were being done by the students. Cultural activities as well as various activities such as group painting, musical chair, poem recitation among others were done in the camp.

For CLUSTER 3, 3-Day Summer Camp was organized in Dhirenpara L.P School, Harijan LP School and Arya College - 1st day conducted numeracy session , 2nd day conducted literary session , 3rd day conducted cultural activity and cooked lunch was provided. 2 Volunteers from Royal Global University and 10 from Arya College participated. HoD of History Dept of Arya College participated as a Resource person.

For CLUSTER 4, 3-Day Summer camp conducted at 2 No. Sijubari L.P. School and Katahbari LP School. Activities conducted at 2 No. Sijubari L.P. School – 1. Prayer 2. Yoga 3. Meditation session 4. Library session 5. Zumba dance 6. Bring up children’s own talents. 7. Numeracy session 8. Reading session. 9. Recitation . 10.How to make friends . 11.Art and craft. 12. Drama on child rights by children. 13. Dance 14.Indoor games. 15. Feedback from children 16. Lunch distribution . Guest list – 1. Gaonburha Mr. Jamal Rahman 2. Members of Radiant club , 3. Binu Rahman 4. School teachers of 2 No. Sijubari L.P. School.

Activities conducted at Katahbari LP School – 1.Introductory session 1.Prayer 2.Yoga 3.Meditation session 4.Planting of sapling 5.Zumba dance 6.Bring up children’s own talents. 7.Numeracy session 8.Reading session. 9.Recitation . 10.How to make friends . 11.Art and craft. 12.Drama on child rights by childrens. 13. Dance 14.Indoor games. 15 Feedback from children 17. Lunch distribution . 18. Sustainable and recycle art work. 19. Quiz 20. Table reading . 21. Thoughts of the day . Guest list – 1.Head teacher of Kotahbari ME school Mr. Josim Ahmed ,Headmistress of Kotahbari L.P. School Mrs Rita Choudhury t. 2. Teachers of Special Training center Dipika Kalita and Gitika Hazarika.

For CLUSTER 5, 3-Day Summer camp was conducted at Satgaon high school and 2 No Mathgharia LP School. Foundational Numeracy and Literacy sessions were conducted by Mukul Goswami, Maths teacher of Chandrapur High School, (Took session on numeracy at 2 No Mathgharia LP School) and Ms. Arpana Talukdar, Head Mistress of 2 No Mathgharia LP School, (Took Session on reading/literacy). Mr.Anil Singh, ZumbaTrainer took zumba session at Satgaon high school. Social educators and Cluster coordinator participated actively by preparing various TLMs to take up fun sessions on language and mathematical learning.

2.11	Two training on Foundational Literacy and numeracy and TLM			Not Done
------	--	--	--	----------

Note to 2.11: ... Delay in receiving project confirmation from the other Donor Agency and having to conduct workshops related to the same on priority basis resulted in not organizing these training programs. We are planning to do the same in this year.

Objective 3: ...

Community engagements towards the project including advocacy

S.No.	Indicator:	Baseline:	Target:	Result as of date:
3.1	Coordinators' Meeting (once in a month, or as required)		Coordinators' Meeting	From April to September 2022, 8 Coordinators meetings were held. October 2022 to March 2023, 11 Coordinators meetings were held

Note to 3.1: ...Coordinators meetings are conducted every month for planning and smooth operation of CFG tasks.

We have been conducting 2 meetings every month since January 2023 for carrying out various activities at the field level as well as at the office level.

3.2	Cluster Level Meeting (once in a month)			6 meetings were held from April to September. 6 meetings per Cluster were done from Oct 2022- March 2023
-----	---	--	--	--

Note to 3.2: ...Cluster meetings are conducted every month for planning and smooth operation of CFG tasks. In these meetings all the Social Educators and Coordinator discuss about the updates of the centers . The Coordinator check all the data of centers . The team also keenly discuss the achievements and failure of the children. Planning for upcoming events, document checking also take place.

3.3	36 CP have written minutes of the fortnightly meetings held by them and resolution and action taken by the CP.			36 Child Parliaments are functional and are conducting meetings bi-monthly. 72 Children Parliament meetings are held on an average.
-----	--	--	--	---

Note 3.3 -All 36 Children Parliaments are recording the proceedings of their minutes of the meeting.All the Child Parliaments have taken out theirAnnual Child Parliament Report [August, 2021-September, 2022. Apart from conducting meetings the Ministers extend their service during regular center activities as well as during the awareness programs or other events held in the centers.

Project Progress report for Childaid Network

3.4	Two Training for the CP and CMC Members in the year			Not Done
Note 3.4 - Not Conducted				
3.5	Bi monthly Meetings for CMC members			<p><u>April- Sept 2022</u></p> <p>Machkhowa 1 meeting, 12 participants; Fancy Bazar 1 meeting, 15 participants; Boragaon 1 meeting, 15 participants, Bhootnath 1 meeting, 30 participants; Milanpara 2 meetings, 65 participants; Kalapani- 2 meetings, 42 participants; Jhalukbari 2 meetings, 25 participants; Birubari- 1 meeting, 12 participants; Sarabhatti 1 meeting, 15 participants; Uzan Bazar- 1 meeting, 15 participants, Gandhi Basti 2 meetings, 45 participants; Barsapara 2 meetings, 65 participants; Ganeshpara 1 meeting, 13 participants; Ulubari 2 meetings, 42 participants; Solapara 1 meeting, 15 participants; Dhirenpara 2 meetings, 25 participants; Christianbasti 3 meetings, 73 participants; GMC 2 meetings, 64 participants; Holy Child 3 meetings, 99 participants; Kamakhya 1 meeting, 22 participants; Maligaon 1 meeting, 30 participants; Goshala 1 meeting, 20 participants; Mothghoria 2 meeting, 72 participants; Narengi- 2 meetings, 48 participants; Satgaon</p>

			<p>Ambari- 2 meetings, 49 participants; Satgaon Noapara- 2 meetings, 33 participants; Borbari- 1 meeting, 20 participants, Panjabari – 2 meetings, 50 participants</p> <p>Sijubari- 2 meetings, 152 participants, Gorchuk- 1 meeting, 23 participants, Pamohi – 1 meeting, 20 participants, Madhavpur- 1 meeting, 32 participants; Notboma/Dokhingaon 1 meeting, 10 participants; Janakpur 1 meeting, 9 participants</p> <p><u>From October 2022- March 2023:</u></p> <p><u>CLUSTER 1:</u></p> <p>Fancy Bazar- 2 meetings; 73 participants Machkhowa- 2 meetings; 70 participants Bhutnath- 2 meetings: 58 participants Ulubari- 2 Meetings: 90 participants Solapara- 2 meetings: 80 participants Gandhibasti- 3 meetings; 63 participants Jalukbari- 2 meetings, 67 participants</p> <p><u>CLUSTER 2:</u></p> <p>Milanpara: 3 meetings; 104 participants Kalapani: 3 meetings; 78 participants Boragaon: 3 meetings: 65 participants St Mary: 3 Meetings: 73 participants</p>
--	--	--	---

				<p>Goshala: 2 meetings: 65 participants Kamakhya: 2 meetings; 82 participants</p> <p><u>CLUSTER 3:</u></p> <p>Christanbasti- 1 (19 participants) G.M.C - 1 (30 participant) Dhirenpara - 1 (12 participants) Ganespara - 1 (14 participants) Barsapara - 1 (28 participants)</p> <p><u>CLUSTER 4:</u></p> <p>Garchuk - 3 meetings , 84 participants Kothbari - 2 meetings 32 participants Pamohi - 1 meeting 21 participants Madhabpur - 3 meetings 108 participants Sijubari - 3 meetings 191 participants Notboma and Janakpur - 2 meetings 56 participants Borbari -2 meetings 40 participants</p> <p><u>CLUSTER 5:</u></p> <p>Holy Child 2 meetings, 39 participants Satgaon Noapara 2 meetings, 53 participants Satgaon Ambari 2 meetings, 41 participants Narengi 2 meetings, 68 participants Mathgharia 2 meetings, 57 participants Bamunimaidam 1</p>
--	--	--	--	---

Project Progress report for Childaid Network

				meeting, 28 participants Panjabari 2 meetings, 30 participants
<p>Note to 3.5: ...Regularity to schools, child marriage and child labour issues in the areas, suitable and hygienic place for tuition, protecting children from Viral Fever, and monsoon induced diseases, mobile phone usage and safety measures to be followed by parents are discussed. Discussion on domestic violence and drug addiction issues prevalent in the area, sharing of Information regarding Government schemes such as Sukanya Samridhi Yojna specially meant for girls below 10 years of age (We limited ourselves to dissemination of the information, further data was not collected), Anganwadi admission, regarding formation of CPC, POCSO Act, Collaborative efforts of CP and CMC members to detect cases of irregularity to school or dropout were done.</p> <p>Due to project change, a lot of things were under doubt. These numbers (some centers conducting only 1 CMC Meeting point to the time period of June-September, 2022 (Though we are putting it April 2022-Sep 2022 due to Project Reporting requirement).</p> <p>In the next 6 months clusters 1, 2, 4, 5 conducted at least 2 CMC Meetings. Centers in Cluster 3 conducted only 1 CMC Meeting in last 6 months for some internal difficulties pertaining to those centers. Child Rights Week was also observed as a community awareness meetings were conducted in all 36 areas. The process for upgrading CMCs to Child Protection Committees continue.</p>				
3.6	36 Awareness meeting will be organised once in a year by 27 CMC within the community, 200 parents will be touched.			<p>April-Sept 2022 Not Done</p> <p>Oct '22- March 2023 CLUSTER 1 Successfully conducted 14 awareness campaigns (2 in 7 Centers) with 773 (403+370) participants. One of the 2 Awareness Meetings was conducted by CMC members. They conducted rallies at the community on the topics like - Child marriage, Child labour, Substance abuse and different child issues</p> <p>Stakeholders-</p> <ol style="list-style-type: none"> 1. Local Mahila Committee Leader 2. School Principals and teachers 3. Local Social Activists 4. AASU Advisor 5. Santipur Ashram Committee Members 6. ASHA Karmi 7. Businessmen 8. CMC Members <p>Second Awareness was conducted in collaboration with CMCs and CPs by CFG social</p>

			<p>educators and Cluster Coordinator. Activities like wishcards, students self board, drama, dance etc were being done .</p> <p>Stakeholders-</p> <ol style="list-style-type: none"> 1. CMC Members 2. CP Members 3. Community 4. Children <p>CLUSTER 2</p> <p>Successfully conducted 12 (2 in 6 Centers) awareness campaign with 990 (550+440) members. One of the 2 Awareness Meetings was conducted by CMC members. They conducted rallies at the community on the topics like - Child marriage, Child labour, Substance abuse and different child issues.</p> <p>Stakeholders involved are :</p> <ol style="list-style-type: none"> 1. President of the village 2. Religious leaders (Imam, Pujari) 3. School teachers and principals 4. Students union members 5. Buisnessman <p>Second Awareness was conducted in collaboration with CMCs and CP by CFG social educators and Cluster Coordinator. Various activities such as wishcards, students self board, drama etc were being done Stakeholders involved are :</p> <ol style="list-style-type: none"> 1. President of the village 2. Religious leaders (Imam, Pujari) 3. school teachers and pricipals 4. Students union members
--	--	--	---

			<p>5. Buisnessman</p> <p>CLUSTER 3</p> <p>Successfully conducted 12 (2 in 6 Centers) awareness campaign with 545 (150+395) people taking part. One of the 2 Awareness Meetings were conducted by the CMC members. CMC members conducted rallies at the community on the topics like - Child marriage, Child labour, Substance abuse and different child issues.</p> <p>Stakeholders: Local Mahila Committee Leader School Principals and teachers Local Social Activists ASHA Karmi Businessmen CMC Members</p> <p>Second Awareness was conducted in collaboration with CMCs and CP by CFG social educators and Cluster Coordinator.</p> <p>Activities like - Young reporter and rallies were organized at the community level.</p> <p>Stakeholders- CMC Members CP Members Community College secretary</p> <p>CLUSTER 4</p> <p>15 (in 8 centers) awareness campaigns were successfully conducted with 950 (510+440). One of the 2 Awareness Meetings was conducted by CMC members.</p> <p>They conducted rallies at the community on the</p>
--	--	--	--

			<p>topics like - Child marriage, Child labour, Substance abuse and different child issues</p> <p>Stakeholders-</p> <ol style="list-style-type: none"> 1. Local Mahila Committee Leader 2. School Principals and teachers 3. Local Social Activists 4. Club member 5. Businessman <p>Second Awareness was conducted in collaboration with CMCs and CP by CFG social educators and Cluster Coordinator.</p> <p>Activities were -- wish card making , drama based on child marriage and child abuse ,street play , planting sapling , rally etc were being done in the child rights week. Stakeholders involved are :</p> <ol style="list-style-type: none"> 1. President of the village 2. Religious leaders (Imam, Pujari) 3. school teachers and principals 4. Students union members 5. Buisnessman <p>CLUSTER 5 16 (in 7 centers) awareness campaigns were successfully conducted with 818 (434+384) members. One of the 2 Awareness Meetings was conducted by CMC members. They conducted rallies at the community on the topics like - Child marriage, Child labour, Child abuse, Domestic violence and substance abuse. Rallies and tree</p>
--	--	--	---

				<p>plantation were organized at the community level in 2 centers.</p> <p>Stakeholders:</p> <ol style="list-style-type: none"> 1. Teachers 2. College professor and principals 3. Ward Councillor 4. Masjid President 5. Union Leader 6. Doctor 7. Eidgah masjid committee secretary and president 8. Asha Karmi 9. Community members <p>Second Awareness was conducted in collaboration with CMCs and CPs by CFG social educators and Cluster Coordinator.</p> <p>Activities like - Young reporter and rallies were organized at the community level.</p> <p>Stakeholders:</p> <ol style="list-style-type: none"> 1. CMC Members 2. CP Members 3. Community 4. Magician 5. College secretary
<p>Note to 3.6: April-September 2022 Interacted with the NGO Karnataka Health Promotion Trust for TB treatment in Bhaskarnagar Area. Byatikram Masdo organised Anti- Drug Awareness Campaign in collaboration with CFG- Bhaskarnagar, Narengi, Ulubari and Gandhibasti.</p> <p>Oct 2022-March 2023 69 Awareness meetings were conducted in 36 Centers from October '2022 to March 2023. 34 out of 69 were conducted with initiative from the CMC members for spreading awareness among children and the community people regarding child rights situations and forms of violation against child rights. The fact that CMC members took the initiative to spread awareness regarding various issues related to child rights is the progress we have made. Functional Child Protection Committees will be a milestone that we are targeting to achieve. 35 Awareness campaigns were conducted with initiative from Children Parliament members and CMC Members for creating awareness among community for fulfillment of child rights.</p>				
3.7	Sarba Siksha Abhiyan, District Child			Visit to GMC Mayor on

	<p>Protection Unit, Child Line, Child Development Project Officer, will be visited every quarter</p>		<p>16 September and 26 September Visit to DCPU on 23 September</p> <p>Oct 2022-March 2023 CLUSTER 1: 1. Visited Bharalumukh Police Station to meet Second Officer. 2. Bhutnath- Social educator Assisted Rescue team in rescue drive on 25-11-2022 at Fancybazar , Guwahati. 3. Gandhibasti-Social educator Assisted Rescue team in rescue drive on 25-11-2022 at Fancybazar , Guwahati. 4. Ulubari-Social educator Assisted Rescue team in rescue drive on 25-11-2022 at Fancybazar , Guwahati.</p> <p>CLUSTER 2: 1) Visited office of the Block elementary education office and district program officer, special training samagra shiksha 2) Social educator of kamakhya centre met the ward councillor of Maligaon area 3) Social educator of Boragaon centre met the ward councillor of Boragaon area</p> <p>CLUSTER 3: Christanbasti- assisted in child rescue team on rescue drive on 25-11-2022 G.M.C- 2 students who were orphaned were rescued by rescue team and social educator so that they can be enrolled in snehalaya Birubari & Sarabhati- Couenselling was done by rescue team for a child who was engaged in</p>
--	--	--	--

			<p>child labour</p> <p>CLUSTER 4: Sijubari -1. Social Educator visited police station , GMC Hospital , CWC, POCSO court regarding a child abuse case from 21-11-2022 to 28-11-2022. 2. Assisted Rescue team in rescue drive on 25-11-2022 at Fancybazar , Guwahati. 2. Notboma – Social Educator visited local police station and CWC regarding a child marriage case from 23-11-2022 to 25-11-2022 3. Kotahbari – Social Educator visited Garchuk police station regarding a drug addict case on 11-01-2023. 4. Madhabpur – Social Educator visited CWC on 14-02-2023 regarding a drug addiction case.</p> <p>CLUSTER 5: 1) Visited Jalukbari police station to meet Second officer 2) Visited Inspector of schools 3) Visited office of the district elementary education office and district mission coordinator Samagra Shiksha</p>
--	--	--	---

Note to 3.7: The Mayor provided the details about all the Ward Councillor, and ensured to help when needed. The DCPO suggested to visit District, and Police Administration for a district level meeting in regard to formation of CPC in our centres.

As a result of the meetings with all the officials (Ward Councillors, GMC Mayor, District Child Protection Unit, Additional District Commissioner (Kamrup Metro), Child Welfare Committee), we received their support towards formation of Child Protection. Accordingly, the first CPC was formed in Bhaskar nagar area in April, 2023 and this process will be continue till targeted CPCs are formed. District Child Protection Unit organized a training program for promotion and protection of child rights in Child Care Institutions in Kamrup (Metro) in collaboration with Child Friendly Guwahati. Rescue of children in need of care and protection have been done in collaboration with District Task Force headed by the ADC (Kamrup Metro).

3.8	Visit and applications to the concerned Government Officials will be made			<p>Not done</p> <p>CLUSTER 1: Social educator of Fancy Bazar visited DSP of Fancy Bazar Police reserve for tuition room. Visited office of the Block elementary education office and district program officer, special training Samagra Shiksha</p> <p>CLUSTER 2: 1) Visited office of the Block elementary education office and district program officer, special training Samagra Shiksha 2) Social educator of kamakhya centre met the ward councillor of Maligaon area 3) Social educator of Boragaon centre met the ward councillor of Boragaon area</p> <p>CLUSTER 4: District elementary education office and district mission coordinator Samagra Shiksha for asking permission to provide tuition space in Govt. schools.</p> <p>CLUSTER 5: Formal advocacy at Jalukbari police station, inspector of schools, district elementary education office and district mission coordinator Samagra Shiksha</p>
<p>Note to 3.8: ... Applications have been made to school principals (where CFG children are enrolled) for resolving various issues like demand of maintenance fee, electricity bill; response is awaited</p>				
3.9	2 trainings on Child Rights And Facilitation Skills for CFG staff (Admin team, Cluster Coordinators, Social Educators)			<p>Training session on Right to Education Act, 2009, The Child Labour Prohibition and Regulation Act, POCSO, The Child Marriage Prohibition Act, 2006 was conducted for CFG staff on 14.5.2022.</p>

				<p>Training session was conducted on “Child Friendly City” (Stressing more on Advocacy) for CFG staff on 16.6.2022.</p> <p>Oct 2022-March 2023</p> <p>1) Staff Capacity building program, Child Friendly Guwahati, Date - 11th Oct - 13th Oct- All staff 2) Workshop on Child participation, Snehalaya Paltan Bazar, Date - 13th Dec - 15th Dec- All Staff 3) 3) Workshop on Project Development, Management and Implementation, Legal Cell for Human Rights (LCHR) Date- 15th March- 17th March-Coordinator, Cluster 1 attended. 4) 2) Training on Child rights communication tools, CDI Mirza, Date - 26th Oct - 28th Oct- Coordinators of Cluster 2 and Cluster 5 attended. 5) Workshop on community participation for 3 days by CAN - 19th Jan- 21st Jan 2023- Coordinators of Cluster 2 and Cluster 4 attended.</p>
--	--	--	--	--

Note to 3.9: ... Training program was conducted on various laws prevalent in India for prevention of child rights violation cases and protection of children from the various crimes against children. Staffs were also made aware of advocacy and its importance for sustainable development of the CFG Communities.

*Stressing more on Advocacy was training provided to all CFG staff.

Workshop on Child participation was held effectively.

The purpose of this training was to train the participants on the concept of Child Participation and enhance the system and role of Child Parliament formed in all the 36 centres of CFG. The training included various sessions such as Building perspectives on children, Understanding self beliefs and perceptions, Understanding Child Rights, Understanding about the Right to Participation, Importance of Child Participation, Principles, triangles and arenas of Participation, Child Governed Organizations, Leadership styles etc.

In the front of advocacy, Child friendly Guwahati is preparing the ground for setting up Child Protection Committees at Ward levels. We are involving Additional District Commissioner Kamrup (M), District Child Protection Unit Kamrup (Metro), District Legal Service Authority (DLSA), Ward Councillors for formation of CPCs. This is an attempt at developing community based child protection mechanism which have legal powers. Child Protection Committees are formed according to the Guidelines laid down in MISSION VATSALYA under the Ministry of Women and Child Development.

2.2. Activities conducted

Complete a table like the following (just an example) with the latest progress for each activity. Choose a status for each indicator (achieved, in progress, not implementable, not started).

1.1	Activity: Slum visits by Social Educator for survey four times in a week in each of slum to identify new children
Status:	In Progress
Outputs planned:	300 new out of school / never enrolled children
Outputs created:	216 (above 6 years of age)+36(below 6 years of age)=252 (April- Sept 2022) 313 (Above 6 years of age)+112 (below 6 years of age)= 425 (Oct 2022-March 2023) Thus 252+425= 677 numbers of children have been identified (April2022-March2023)
Progress:	Slum visit done by the Social Educators and Coordinator 2 to 4 days in a week .
Outlook:	Through the slum visits and survey, never enrolled and drop out children newly arrived in the slums could be identified and monitored for enrolment into nearby Government schools. Socioeconomic surveys are being conducted to get a database on the children living in the 36 CFG working areas.

1.2	Activity: Collection of Children Profile by Social Educators and Cluster Coordinators as and when a new child is found
Status:	In Progress
Outputs planned:	200 & 100 children enrolled into schools
Outputs created:	36 children below 6 years of age are enrolled into Aganwadi. 210 children above 6 years of age enrolled into nearby Government Schools. (April-Sept 2022) 33 children below 6 years of age are enrolled into Aganwadi. 30 children above 6 years of age enrolled into nearby Government Schools. (Oct 2022-March 2023) Total enrolled children in the year April 2022- March 2023: 309 (240+69=309)
Progress:	Out of 216 children identified (above 6 years of age) in the survey 210 children have been enrolled. 36 children below 6 years of age are enrolled into Aganwadi centres. Out of 425 identified children in Oct22-March 2023, 152 were counselled. (53 children below 6 years age were counselled and 99 above 6 years age were counselled) 66 children (33 below 6 years and 30 above 6 years) were admitted from Oct22-March 2023.
Outlook:	From April2022-March 2023, 240 children (above 6 years age) have been enrolled in Government schools. 69 more children below age 6 were admitted in Aganwadi.

Project Progress report for Childaid Network

1.3	Activity: Enrolling children below age of 6 years into nearby Anganwadi schools
Status:	In Progress
Outputs planned:	100 children below the age of 6 at Anganwadi Centre
Outputs created:	69 children have been enrolled in nearest Anganwadi centers.
Progress:	69 admitted in Anganwadis.
Outlook:	The drive for enrolment in Anganwadi centres will ensure lesser rates of never enrolled children in these 36 slums where CFG has been working.

1.4	Activity Enrolling children into Government schools by Social Educators and Cluster Coordinators
Status:	In Progress
Outputs planned:	200 children below the age of 14 will be counselled.
Outputs created:	240 numbers of children have been enrolled in nearest Govt. Schools.
Progress:	240 numbers of children have been enrolled in nearest Govt. Schools.
Outlook:	Enrolling children into Government schools by Social Educators and Cluster Coordinators to ensure no children below age 14 deprived of their right to education.

1.5	Activity: Follow up of enrolled children from class 1 to 5 are to check for regularity in school by Social Educators and Cluster Coordinator (once a month visit to every school)
Status:	In Progress
Outputs planned:	1799 number of children school attendance will be monitored by Cluster Coordinator / CMC Members.
Outputs created:	School attendance of 1368 numbers of children from class 1 to 5 is monitored by Social Educators and Coordinator.
Progress:	1368 children are regularly monitored.
Outlook:	Follow up of enrolled children from class 1 to 5 ensures regularity to school and helps in measuring quality of education among the children (through checking school assessment results)

1.6	Activity: Follow up of enrolled children from class 6 and above is done in school by Social Educators (once in a month visit to every school)
Status:	In Progress
Outputs planned:	938 number of children from class 6 & above are followed up, newly enrolled children out of 200 who are enrolled in class 6 and above are also followed up
Outputs created:	1090 children from class 6 and above are being followed up. 37 newly enrolled in class 6 and above are also followed up in schools.
Progress:	1068 children from class 6 and above are continuing their studies in Government schools. (22 children transferred/dropped out)
Outlook:	Follow up of enrolled children from class 6 and above is done in school by Social Educators (once in a month visit to every school)

1.7	Activity Home Visits for children having low school attendance below half the number of school days for the month
Status:	In Progress
Outputs planned:	An average of 5-8 households to be visited by Social Educator along with Cluster Coordinators four days a week
Outputs created:	4 days a week, 5-8 households per day
Progress:	Regular home visit for mainstreamed children is a major tool to follow up in their studies, children could be monitored in their studies, the cases of transfer and dropout among CFG children could be monitored. Socioeconomic surveys are carried on in all 36 CFG

Project Progress report for Childaid Network

	communities.
Outlook:	Causes of irregularity to schools could be monitored.

2.1	Activity: Daily 2/3 hours Tution classes are provided for the students of Class 1-5 by Social Educators and College volunteers 5 days a week
Status:	In Progress
Outputs planned:	1009 children in 36 centers are receiving 3 hours tuition classes 5 days a week in 27 CFG centres
Outputs created:	36 tution centres provide 3 hour of tuition classes for 1009 children from class 1-5. 359 children are not attending tuition classes due to various reasons as provided above.
Progress:	Tuition classes in centres have been conducted by Social Educators, and College volunteers. Peer teaching has become an integral part of CFG tuitions.
Outlook:	Tuition classes are used as tools for qualitative improvement of the children for class 1 to 5. Monthly assessments tests carrying 30 marks are conducted to ases their reading, writing and mathematical skills. [Monthly assessments are not conducted if children are having school tests or ASER exams].

2.2	Activity: Providing basic learning aides
Status:	In Progress
Outputs planned:	3000 children provided with a stationeries
Outputs created:	2436 children received stationery items
Progress:	2436 children received stationery items which motivate them to pursue education and also help them continue with their studies.
Outlook:	Stationery support is provided only once or twice a year to the children. But the motivation to pursue education is created and they continue with their studies by asking for material support also from their parents.

2.3	Activity: Students have extra learning tools to help them improve the quality of their learning (TLM/ library Books etc)
Status:	In Progress
Outputs planned:	36 center will have 1 TLM kit and Library Kit for supporting FL&N.
Outputs created:	36 communities have TLM and Library support. 19 Centers have TLM kit and Library facility as provided by Government schools and 1 donated by World Vision. 17 centres have TLM and Library facility made available by the Social Educators and Cluster Coordinators with support from CFG Office. Children also carry their own books to conduct library sessions. 1 centre has set up functional library with the help of CMC and community members, another centre has makeshift library.
Progress:	Regular use of TLM kits help children in learning their lessons better. Library Kit helps the children in improving their reading skill, vocabulary and story telling capacity
Outlook:	Students have extra learning tools to help them improve the quality of their learning (TLM). Children in 36 CFG communities are getting support for improving their reading skills, vocabulary.

2.4	Activity: Design text sheets and worksheets for ASER tests
Status:	In Progress
Outputs planned:	3 sets of text sheets and worksheets are adopted and redesigned for ASER test for students of class 3 to 5
Outputs created:	ASER test is going on.
Progress:	3 sets of text sheets of Language, English and Mathematics were adopted and redesigned for ASER test for students of class 3 to 5 .

Project Progress report for Childaid Network

Outlook:	Text sheets and worksheets were designed and completed, used for conducting ASER test
----------	---

2.5	Activity: Conducting ASER twice in a year
Status:	In Progress
Outputs planned:	ASER test twice in a year .
Outputs created:	ASER has been conducted once in 36 communities
Progress:	882 children appeared for ASER Tests.
Outlook:	To check if the class appropriate learning outcome could be achieved by children from Class-3 to 5 [reading, writing and mathematical abilities]

2.6	Activity: Special attention to the slow learners on the basis of performance in ASER test, and this help them to develop their capabilities
Status:	174 children performing below the expected learning outcome were listed out
Outputs planned:	Special attention was provided to the slow learners on the basis of performance in ASER test, during tuition classes for 1 month to help them develop their capabilities
Progress:	174 children were given extra attention
Outlook:	174 children performed better after 1 month of special care.

2.7	Activity: Re-conducting ASER test for those children who scored less
Status:	Conducted repeat ASER for 174 children
Outputs planned:	Repeat ASER test for slow learners
Outputs created:	Conducted Repeat ASER test for 174 children performing below expected learning outcome.
Progress:	Conducted repeat ASER Test for 174
Outlook:	174 children had a chance of performing better.

2.8	Activity: Regular evaluation for the children by the schools, collected and reviewed by the social educators every 6 months
Status:	Continues
Outputs planned:	Regular evaluation for the children by the schools, collected and reviewed by the social educators every 6 months
Outputs created:	Continues
Progress:	Continues for Annual Examination Marksheet
Outlook:	Annual examination marksheet tabulation will be done

2.9	Activity: Peer Teaching - senior children help the Social Educators in teaching the younger ones
Status:	In Progress
Outputs planned:	Peer teaching to be conducted in 36 communities
Outputs created:	Peer teaching is done in 30 CFG communities.
Progress:	95 senior students are engaged in 30 communities for conducting peer teaching classes.
Outlook:	Peer teaching ensures more involvement and committment from CFG children and community. This works as a step for making the community take their own responsibility as far as education of their children is concerned.

Project Progress report for Childaid Network

2.10	Activity: Numeracy and literary camps (for CFG children from Class 3 to 5) to be organised by Coordinators, Social Educators and college volunteers
Status:	Conducted 3-Day Numeracy and Literay Camps for class 3-5 in all 5 Clusters(for children in class 3-5 from 36 centers)
Outputs planned:	Numeracy and literary camps (for CFG children from Class 3 to 5) were organised by Coordinators, Social Educators and college volunteers and other resource persons.
Outputs created:	Conducted 3-Day Numeracy and Literay Camps for 36 centers for children in class 3-5
Progress:	Conducted
Outlook:	Numeracy and Literary camps were conducted for children in class 3-5 for 36 CFG areas. College volunteers, Government school teachers, College professors along with social educators and cluster coordinators conducted sessions to give children joy of learning through various learning tools and innovative ways of teaching. Reading was practised and development of comprehensive ability among students was stressed upon.

2.11	Activity: Training of Social Educators and CFG Staff
Status:	Not done
Outputs planned:	Two trainings on Foundational Literacy and numeracy and TLM
Outputs created:	Not done
Progress:	Not done
Outlook:	Not done

3.1	Activity: Coordinators' Meeting (once in a month, or as required)
Status:	In Progress
Outputs planned:	Coordinators meeting once in a month. From Oct 2022-March 2023, 2 meetings on an average were conducted.
Outputs created:	19 Coordinator meetings were conducted from April 2022 to March 2023
Progress:	Coordinators meetings are conducted every month for planning and smooth operation of CFG's tasks
Outlook:	To discuss issues and problems pertaining to CFG communities, for planning and smooth functioning of the CFG activities.

3.2	Activity: Cluster Level Meeting (once in a month)
Status:	In Progress
Outputs planned:	12 meetings were held from April 2022 to March 2023.
Outputs created:	12 cluster meetings were conducted in every Cluster
Progress:	Monthly action plans were discussed, sharing opinions regarding the CFG children, collection of nominal donation from the parents were discussed, checking MIS formats, preparation for ASER test for children , involving volunteers from colleges/universities for tuition classes
Outlook:	Better implementation of the planning and smooth functioning of CFG centres and communities

Project Progress report for Childaid Network

3.3	Activity: Child Parliament meetings by members
Status:	In Progress
Outputs planned:	36 CP meetings are conducted twice a month
Outputs created:	Bi-monthly CP meetings in 36 centres
Progress:	CP members are exercising their child rights. 36 Children Parliaments have their minutes of the meeting documented. 36 Annual CP reports are prepared by the CP members. 2 child marriages were reported by CP members.
Outlook:	CP members are acting as responsible citizens by voicing against violation of Child Rights. They are assisting in Peer teaching in their communities. They are taking part in the process of formation of Child Protection Committees [CPC]

3.4	Activity: Two Training for the CP and CMC Members in the year
Status:	Not done
Outputs planned:	Two Training for the CP and CMC Members in the year
Outputs created:	Not done
Progress:	Not done
Outlook:	Not done

3.5	Activity: Bi monthly Meetings for CMC members
Status:	In Progress
Outputs planned:	Bi monthly CMC meeting in community.
Outputs created:	52 CMC meetings held during the period from June to September 2022 in 36 centres 65 CMC meetings held during the period from Oct 2022 to March 2023 in 36 centres
Progress:	Conducting bi monthly CMC meeting in community.
Outlook:	The process of Centre Management Committees to Child Protection Committees has been initiated. The Mayor of Guwahati and the Additional District Commissioner [ADC] have been approached. District Legal Service Authority has also been approached. We are proceeding towards setting up of CPC at Ward Level.

3.6	Activity: Taking initiative by CMC members to conduct Awareness Meetings twice a year assisted by Social Educators
Status:	Not Done
Outputs planned:	Taking initiative by CMC members to conduct Awareness Meetings twice a year assisted by Social Educators
Outputs created:	69 Awareness meetings were conducted in 36 areas
Progress:	69 (34 Awareness meetings were conducted by the initiative of CMC members for spreading awareness regarding child rights and child safety issues. 35 more awareness programs were conducted by CMC and CP members for spreading awareness regarding child rights and child

Project Progress report for Childaid Network

	safety among children and community people.
Outlook:	69 awareness meetings were conducted. CMC Members took the initiative. Ward councillors, school teachers came forward to join the awareness programs. As positive outcome, 35 cases requiring our intervention were reported from 5 Clusters. Subsequently the cases were intervened by CFG Rescue team in collaboration with concerned Government Departments.

3.7	Activity: Meeting Government officials every quarter and engaging in PR activities; regular meeting with other NGOs by Social Educators, Coordinators, and CMC members
Status:	In Progress
Outputs planned:	Meeting Government officials every quarter and engaging in PR activities; regular meeting with other NGOs by Social Educators, Coordinators, and CMC members
Outputs created:	Visit to Ward Councillors, GMC Mayor, DCPU, ADC, CWC, Block Elementary Education officer and District Program officer Special Training
Progress:	Discussion for formation of Child Protection Committees in 36 communities. Discussion regarding Child Rights Violation cases with the CWC Chairman. Block Elementary Education officer and District Program officer Special Training were met for seeking permission in schools to held tuition classes in the school.
Outlook:	Meeting for inclusion in District Task Force was successful; the meetings with CWC, DCPU and ADC were fruitful. CFG Rescue team is engaged in rescue and restoration of children in difficult situations in collaboration with DCPU and CWC. 56 children in difficult situations have been rescued by the CFG Rescue Team so far The plan is upgrading the existing CMCs to Child Protection Committees with the help of the concerned Government Departments. Permission letter was received from District Elementary Education Officer for taking tuition spaces in schools which were not allowing space for tuition.

3.8	Activity: Networking with Government responsibility on remedial education done to ensure the right to education of the children particularly for the slums in Guwahati City
Status:	Not done
Outputs planned:	Networking with Government responsibility on remedial education done to ensure the right to education of the children particularly for the slums in Guwahati City
Outputs created:	Block Elementary Education officer and District Program officer Special Training were met for seeking permission in schools to held tuition classes in the school. Visited Inspector of schools
Progress:	Permission letters were generated from Inspector of Schools for taking tuition classes in schools which were not allowing space for tuition.
Outlook:	Though we could get support from the Education department, we plan to make our efforts stronger.

3.9	Activity: Training of Social Educators and CFG Staff on Child Rights And Facilitation Skills etc
Status:	
Outputs planned:	Trainings on various child rights are very important and it must be followed by CFG team during project operation period.

<p>Outputs created:</p>	<p>Training session on Right to Education Act, 2009, The Child Labour Prohibition and Regulation Act, POCSO, The Child Marriage Prohibition Act, 2006 was conducted for CFG staff on 14.5.2022. Training session was conducted on “Child Friendly City” (Stressing more on Advocacy) for CFG staff on 16.6.2022.</p> <ol style="list-style-type: none"> 1. Staff Capacity building program, Child Friendly Guwahati, Date - 11th Oct - 13th Oct- All staff 2. Workshop on Child participation, Snehalaya Paltan Bazar, Date - 13th Dec - 15th Dec- All Staff 3. Workshop on Project Development, Management and Implementation, Legal Cell for Human Rights (LCHR) Date- 15th March- 17th March-Coordinator, Cluster 1 attended. 4. Training on Child rights communication tools, CDI Mirza, Date - 26th Oct - 28th Oct- Coordinators of Cluster 2 and Cluster 5 attended. 5. Workshop on community participation for 3 days by CAN - 19th Jan- 21st Jan 2023- Coordinators of Cluster 2 and Cluster 4 attended.
<p>Progress:</p>	<p>Training sessions have been conducted on:</p> <ol style="list-style-type: none"> 1. Laws for protection of Child Rights in India 2. Putting stress on Advocacy to ensure child friendly city 3. Staff Capacity building for carrying out the project work 4. Concept of Child Participation and role of Child Parliament formed in all 36 centres of CFG.
<p>Outlook:</p>	<p>Child Friendly Guwahati staffs are made aware of the various laws prevalent in India for prevention of child rights violation cases and protection of children from the various crimes against children. Staffs are made aware of advocacy and its importance for sustainable development of the CFG Communities.</p>

3. PROGRESS ANALYSIS

Discuss the results / outcome of the project and how it is beneficial to the project beneficiaries; any changes brought among the beneficiaries during the review period....

During this period structured spaces could be arranged for conducting tuition classes for 22 out of 36 CFG areas.

Use of TLMs was higher in schools as observed by our Social Educators.

All 5 CFG Clusters have used library facilities during the reporting period.

95 senior children are engaged as peer teachers for teaching children of class 1-5.

The ground work for upgrading Center Management Committees to Child Protection Committees has already been completed.

The government bodies are involved as CFG Rescue wing is operating to handle cases of child labour, child marriage and other child rights violation cases.

Meeting the Mayor of Guwahati and discussing with him the child rights situation was a significant development.

Ward Councillors for Sijubari, Mothgharia, Pan Bazaar, Dhirenpara, Panjabari, Bhaskarnagar, Gandhibasti were met by Child Protection Officer of CFG. They extended their support by allowing us to organise community awareness meetings in community spaces. Two of them extended their support by being present in community awareness meetings.

Project Progress report for Childaid Network

The DCPU Kamrup (M) could be met and significant discussions took place with her regarding the procedure for getting CFG included in District Task Force for independent handling of rescue cases. DCPU is working in close collaboration with us for rescue and restoration work.

35 cases of child rights violation were reported from 19 CFG Centers in last 6 months which were subsequently intervened by the CFG Rescue wing.

13 child rescue operations have been conducted by CFG (Rescue wing) in collaboration with District Task Force (From Oct2022-February 2023)

51 children have been rescued in collaboration with District Task Force and rehabilitated after producing them before CWC. After child rescue operations, following steps have been maintained:

1. Medical examination (For cases of sexual abuse or physical harm)
2. Investigation and collection of evidence
3. Presenting the child before the Child Welfare Committee (CWC)
4. Temporary shelter of rescued children
5. Assessment and verification of the child's background on the basis of the information received
6. Restoration of rescued children to their parents or in children's home (depending upon the circumstances)

Second officers of Gorchuk PS, Hatigaon PS, GMC PS, Fatasil PS, Paltan Bazaar PS, took initiative to spread awareness regarding Children related laws during awareness meeting organized by CFG.

4. CHALLENGES & LESSONS LEARNED

Complete a table like the following (just an example) with challenges that were encountered during the reporting period and the lessons learned. Include any solution that you plan to implement in the next period.

Challenge	Lessons learned / solutions
Unavailability of seats in Govt. schools	Schools in Ganeshpara and Barsapara denied admission in the nearby Govt schools. They were later admitted to different schools far away from their area. *Attempts were made. The no of children exceeded the intake capacity of the school.
Child marriage	Information is received from CP members. In all 36 CP important phone numbers- police, child line, women helpline are displayed. Collaboration with Rescue Team has started from the month of September *The Rescue Wing of CFG started in September, 2022 funded by Azim Premji Foundation
Child labour	There are cases of child labour; information regarding the same is received by social educators during surveys. Rescue Team is contacted for further action. In collaboration with District Task Force, child labourers are rescued by CFG Rescue Team.
Substance abuse	Substance abuse is prominent in some of the CFG areas. Along with Byatikram Masdo, CFG conducted Anti-Drug Awareness Campaign in 5 CFG communities
Non – cooperation of some schools	Some schools are asking for room rent and electricity bill for providing tuition spaces. Applications were made to the Principals and also to the SMCs. We have received positive support.
Shifting the places by the parents and children's	Most of the parents shift their places constantly which affect the children's education. So social educators make them aware about all the issues regarding this to the parents and motivate them to focus on their children's life and growth.
Irregular volunteers from	The volunteers are irregular due to their academic session.

colleges/university	Engagement of the volunteers depends upon their availability. The project work can't be totally left to them. We try to utilise their skills as additional support to our work.
----------------------------	---

...

5. PROJECT CHANGES FOR NEXT PROJECT PERIOD

Describe the decisions taken to change the activities, objectives, indicators etc. Attach an updated activity schedule/work plan if necessary.

Sl. No.	Related to Objective No:	Main activities to be carried out for next period	When? Month / Year / How Often
1.	1.1	Slum visits by Social Educator for survey four times in a week in each of slum to identify new children	Throughout the month. Socioeconomic surveys are going on in all 36 CFG communities
2.	1.2	Collection of Children Profile by Social Educators and Cluster Coordinators as and when a new child is found	As and when found during survey
3.	1.3	Enrolling children below age of 6 years into nearby Anganwadi schools	As and when the admission process happens
4.	1.4	Enrolling children into Government schools by Social Educators and Cluster Coordinators	As and when the admission process happens
5.	1.5	Follow up of enrolled children from class 1 to 5 are to check for regularity in school by Social Educators and Cluster Coordinator (once a month visit to every school)	Throughout the month
6.	1.6	Follow up of enrolled children from class 6 and above is done in school by Social Educators (once in a month visit to every school)	Once in a month
7.	1.7	Home Visits for children having low school attendance below half the number of school days for the month	4 days a week [5 to 8 households per day] Socioeconomic Surveys are being carried on.
8.	2.1	Daily 2/3 hours Tution classes are provided for the students of Class 1-5 by Social Educators and College volunteers 5 days a week	Throughout the year, 5 days in a week, 3 hours in a day
9.	2.2	Providing basic learning aides	As and when required
10.	2.3	Students have extra learning tools to help them improve the quality of their learning (TLM/ library Books etc)	All centres have TLM kit and Library kit (Either they avail the TLM and Library Kits provided by schools or are availing the ones provided by CFG and also developed by Social Educators)

Project Progress report for Childaid Network

11.	2.4	Design text sheets and worksheets for ASER tests	2 times in a year (we conducted 1 time during April 2022-March 2023)
12.	2.5	Conducting ASER twice in a year	2 times in a year (We conducted 1 time during April 2022-March 2023)
13.	2.6	Special attention to the slow learners on the basis of performance in ASER test, and this help them to develop their capabilities	2 times [after ASER] We did 1 time during April 2022-March 2023
14.	2.7	Re-conducting ASER test for those children who scored less	2 times [or more till scores improve] We conducted 1 time during April 2022-March 2023
15.	2.8	Regular evaluation for the children by the schools, collected and reviewed by the social educators every 6 months	2 times in a year
16.	2.9	Peer Teaching - senior children help the Social Educators in teaching the younger ones	Throughout the month (7-8 months avg.)
17.	2.10	Numeracy and literary camps (for CFG children from Class 3 to 5) to be organised by Coordinators, Social Educators and college volunteers	One camp in a year
18.	2.11	Training of Social Educators and CFG Staff	Two training in the year
19.	3.1	Coordinators' Meeting	once in a month, or as required
20.	3.2	Cluster Level Meeting	once in a month
21.	3.3	Child Parliament meetings by members, twice in a month to be monitored by Coordinators and Social Educators	Twice in a month
22.	3.4	Orientation/Capacity building training to CP and CMC members regarding career options, leadership development, awareness on social responsibility so that they intern motivate the community, RTE, social issues, communication, volunteerism and leadership skill training Members	Two Training in the year
23.	3.5	CMC meetings by members, bi-monthly to be initiated by Coordinators and Social Educators	Bi monthly Meetings
24.	3.6	Taking initiative by CMC members to conduct Awareness Meetings twice a year assisted by Social Educators	Twice in a year
25.	3.7	Meeting Government officials every quarter and engaging in PR activities; regular meeting with other NGOs by Social Educators, Coordinators, and CMC members	Every quarter
26.	3.8	Networking with Government responsibility on remedial education done to ensure the right to education of the children particularly for the slums in Guwahati City	As and when required

Project Progress report for Childaid Network

27.	3.9	Training of Social Educators and CFG Staff on Child Rights And Facilitation Skills etc	2 trainings in a year
-----	-----	--	-----------------------

6. OTHER INFORMATION, IF ANY: None

7. ANNEXURES

- Financial statement
- Monitoring sheet
- Staff list
- Case studies
- Pictures
- Details of trainings, protocols etc...